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NPIC,/TSSG/DED=1708+69
7 July 1969

MEMORANDUM FOR: Chief, Technical Services & SBupport Group

ATTENTION: - Bkl

BUBJECT DED Monthly Activity Report for July 1969

1, ,%ggh Precision Btereo Comparator - On 16 June & NPIC in-house
coordinetion meeting wae heid to establish the action and support requlred
of the verious Groups to maintain the fabrication, checkout and installa-~
tion schedule for them 8tereo Comparator. These co-
ordination meetings will be continued on & regulsr basis untll the project

is completed,

2, Autgmatic Target Recognition Program - A Center evaluatlon team
ig being formed to make the finsl decision as to an opticel or electronic
spproach, Tt will consider all inputs by 19 August. The teanm is tenta-
fively scheduled to witness demonstrations of both the optical and

electronic approaches on 22 August at the contractor's plant, The final
technique decision will be mede by 29 August,

3, Automatic Bterec Scanner - Contract re-negotiation of the minimum
uptics re{ies{gn end bench test 18 planned for 7 July 1969. Completion of
this task will be approximately the end of October 1969.

4, ;Eé? . Comparison Microstereoscope - Formal letters from [Jllvere

recelved on 18 &nd P3 June with increased labor hours and overhead rates
and & total predicted overrun of I 4 of 30 May 1969 llhed

gpent ] {2vout 50% of contract funds) on Phase II, DED is prepering
& memorandum requesting approval of the predicted overrun.
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